ANNIVERSARY GAME | PRODUCT BACKLOG

2D pixel story + outfits + action | Single-player web | Desktop + mobile | Public link
Plan: 6 Nov 2026 (Bangkok) | Ready: 7 Nov | Play: 8 Nov | Initial status: ALL TODO

ID	Pri.	Outcome	Acceptance evidence (summary)	Owner	Needs
PB01	M	Scope & delivery agreement	Confirm Must scope, handoff time, target devices, orientation and open decisions.	P	-
PB02	M	Buildable experience specification	Mini GDD: pacing, controls, states, combat, outfits, ending; asset/license manifest.	G	01
PB03	M	Browser build & shared controls	Build succeeds; keyboard + multi-touch move/attack/dodge; no stuck input after blur.	D	01
PB04	M	Small connected exploration map	Clear routes/objectives, correct collisions and transitions; pink bike; readable Thai/UI.	D	02/03
PB05	M	Combat & recovery	At least 1 enemy type; correct HP/hit timing/dodge; defeat recovery allows completion.	D	02/03
PB06	M	Visible outfit changes	At least 2 full outfits; correct idle/move/attack/scene visuals; stable hitbox.	D	02/03
PB07	M	Story-to-surprise complete path	Correct quest/dialogue sequence; reachable ending; Kan-approved final message.	D	04/05/06
PB08	S	Resume progress & controlled audio	Safe versioned save/recovery; explain local-only saves; gesture-start audio and mute.	D	07
PB09	M	Content & technical polish	Optimize assets/Thai/layout; no blocking errors; license and public-content checks.	D	07
PB10	M	End-to-end evidence & playtime	Record build/device/browser; real desktop + phone full runs; timed target 12-18 min; retest.	Q	07/09
PB11	M	Public release candidate	Public URL, versioned build and rollback; QA full runs on desktop + phone via actual URL.	D	09/10
PB12	M	Delivery decision	All Must evidence complete; no open Critical/High; limitations disclosed; Kan accepts.	P	10/11

M = Must, **S** = Should. Owners: **P** Producer, **G** Designer, **D** Developer, **Q** QA. Kan makes final scope/release decisions. QA starts planning early; PB10 is final evidence.

Proposed scope: top-down, 2-3 small areas, 1 enemy type, 2 full outfits. Confirm in PB01. Cut PB08 and optional bosses/driving/large maps first; no login/backend/multiplayer in MVP.

Workflow: Todo > Ready > In progress > Ready for QA > Done (or Blocked with owner/reason). Done requires evidence on the named build. Simulation does not prove real-device support.

Thai source of truth: PRODUCT_BACKLOG.md. This is the one-page English print view. Planning documents only; no game or test results are included.